

Spring Clean 2025 Comprehensive Report

1. Introduction

As a corporate in-kind sponsor, Resource Co-ordination Partnership Ltd (RCP) has supported this initiative in an advisory capacity, providing expertise in project management processes, procedures, and techniques. RCP's purpose extends beyond delivering exceptional project management services; the organisation seeks to shape, organise, and deliver outcomes that strengthen communities and create lasting social value. Recognising that the built environment is not just about structures but about people, culture, and connection, RCP actively contributes to local and community initiatives. Through these efforts, the company helps foster vibrant, resilient communities that thrive economically, socially, and environmentally, aligning with its vision of creating a better world through sustainable development and meaningful engagement.

In this project, RCP has specifically contributed by introducing the Makeshift team to ProjectSight, a highly configurable Trimble project management software. Trimble have offered this license as a donation to the Spring Clean initiative. ProjectSight enables us to efficiently map the city, capture and manage project data, and plan activities with precision. Its robust features allow for real-time collaboration, document control, and seamless tracking of project progress. Importantly, ProjectSight's database functionality allows us to download and analyse project data, supporting the generation of comprehensive reports such as this one. By leveraging ProjectSight, we have enhanced our ability to coordinate resources, monitor outcomes, and ensure transparency throughout the project lifecycle.

2. Project Status


Complete: 40

Open: 29

Confirmed Project: 9

Progressing: 5

Projects by Status



3. Project Types (All Projects)


Gardening: 31

Graffiti Clean: 28

Art Installation: 23

Cultural Events: 1

Projects by Type



4. Materials Donated

Total Value of Materials Donated: \$51,150.00

Items Donated Include:

- - Plants
- - Cleaning products
- - Palm Trees
- - Hi-vis vests, gloves and time
- - Rubbish bags
- - solar lights
- - Digital Marketing
- - Paint and cleaning products
- - Fertilizer
- - Plants

5. Volunteer Contributions

Total Volunteers: 159

Total Volunteer Hours: 475.25

Value of Volunteer Labour: \$23,762.50

6. Special Mention

A philanthropic donation of \$15,000 was generously provided by an anonymous individual during the Migrant Market. Inspired by the event and its impact, the donor chose to support Multicultural Nelson Tasman, acting as the fund holder for the Shared Communities Consortium, to help enable a future initiatives. Their decision was motivated by personal values and a belief in encouraging engagement with migrant communities, as well as strong support for the aims of this initiative.

Network Tasman also contributed \$5,000 towards the provision of artwork for electrical boxes. This amount has been included in the overall donation total, and these installations remain as projects to be delivered. They are inspired by the Spring Clean initiative and will further enhance the community's visual environment.


7. Overall Value and ROI

Overall Value of Project: \$74,912.50

NCC Contribution: \$25,000.00

Return on Investment (ROI): 3.00x

Overall Value vs NCC Contribution



8. Statement on ROI

Nelson City Council's \$25,000 investment generated an overall community value of \$74,912.50, meaning every dollar invested returned \$3.00 in value through donated

materials, volunteer labour, and philanthropic contributions. This demonstrates exceptional leverage of public funds and strong community engagement.

8. Final Summary

While this report provides a comprehensive overview of the Spring Clean 2025 initiative—including project status, types, material donations, volunteer contributions, and financial outcomes—it is important to note that the data presented is not exhaustive. The figures do not fully capture all the time, volunteer labour, or donations made by members of the public, as many projects inspired by Spring Clean remain ongoing and continue to evolve.

Makeshift is committed to ongoing data collection and monitoring to ensure that the full benefits of this initiative are understood by Makeshift, the wider community, and Nelson City Council. As these projects progress, further contributions and impacts will be recorded, reflecting the sustained and growing value generated by Spring Clean 2025.